# **Wrap-up Notes 17/12/2023 (Sunday)**

## **Status on Previous Actions**

Who	Action	Status
Maria	Maria to continue with draft and send nightly updates to team via WhatsApp.	Completed full report draft on Thursday.
Camille	Review report  • Make comments Share suggestions for Challenges	Impressed with draft.  • Did near-final edit to do minor clarifications, precision and word reduction.
Abdullah	Review report  • Make comments Share suggestions for Challenges	Read final report.  • Appreciated its clarity. No changes.
Maria	Final polish and submission	Complete 17/12. 1 day ahead of due date.

### **Plan**

#### **TEAM 1: DEVELOPMENT TEAM PROJECT**

#### SIMPLE GANTT CHART by Vertex42.com

https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html MSc AI: IA Team 1 Maria Ingold Tue, 21/11/2023 Project Start: 20 Nov 2023 27 Nov 2023 4 Dec 2023 11 Dec 2023 Display Week: 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 Week 3 (21/11-27/11): Kickoff / Understand Requirements Team Meeting Abdullah, Camille, Maria 100% 22/11/23 22/11/23 22/11/23 22/11/23 Set up shared space Maria 100% 22/11/23 22/11/23 Sign / return contract Abdullah, Camille, Maria 100% Schedule meetings Maria 100% 22/11/23 22/11/23 Clarify with Tutor Maria (Liasion) 23/11/23 23/11/23 Which/why domain / task Abdullah, Camille, Maria 199% 22/11/23 27/11/23 Straw-man outline 22/11/23 23/11/23 Maria 100% Thoughts on outline Abdullah, Camille, Maria 22/11/23 27/11/23 100% Week 4 (28/11-04/12): Outline / Plan / Begin Research (Abdullah, Camille), Maria 28/11/23 28/11/23 Seminar 4 100% Team Meeting Abdullah, Camille, Maria 100% 29/11/23 29/11/23 Initial Research Abdullah, Camille, Maria 100% 28/11/23 1/12/23 Abdullah, Camille, Maria Initial Draft 100% 1/12/23 4/12/23 SPRINT 100% 28/11/23 4/12/23 Week 5 (05/12-11/12): Research / Write Team Meeting Abdullah, Camille, Maria 100% 9/12/23 9/12/23 Initial prose draft Maria 100% 9/12/23 11/12/23 11/12/23 SPRINT 100% 5/12/23 Week 6 (12/12-18/12): Write / Review / Deliver (DUE 18/12) (Abdullah, Camille), Maria 12/12/23 12/12/23 Seminar 6 100% Abdullah, Camille, Maria 13/12/23 13/12/23 Team Meeting 100% Final draft Maria 13/12/23 16/12/23 100% Review / input / edit Camille, Abdullah 100% 13/12/23 16/12/23 Polish / Submit Maria 100% 17/12/23 17/12/23 SPRINT 100% 12/12/23 18/12/23

18/12/23 18/12/23